



# Development of Water Quality Standards for Willard Spur


---

## Path Forward


January 30, 2014

# Path to Completion 2011

## Plan Formulation



# 2012-2013 Research & Evaluation



DWQ Input & Oversight  
Throughout Process

# 2014 Reporting & Recommendations







# Schedule of Deliverables

	Description	Data	Draft	Final
	<b>Database</b>			
	2011-2013 Database		28-Feb-14	30-Jun-14
→	<b>2013 Research Plan</b>			
	Plant Impacts	31-Jan-14	30-Mar-14	30-Jun-14
→	Nutrient Cycling Study	30-Sep-13	15-Jan-14	28-Feb-14
	Uptake Studies	30-Jan-14	28-Feb-14	30-Mar-14
	<b>Final Reporting</b>			
	Food Web		30-Apr-14	30-Jun-14
	2011-2013 Hydrology	31-Jan-14	30-Mar-14	30-Jun-14
	2011-2013 Nutrient Loading	31-Jan-14	30-Mar-14	30-Jun-14
	Open Water Characteristics	31-Jan-14	30-Apr-14	30-Jun-14
	Nutrient Cycling Study		30-Apr-14	30-Jun-14
	WWTP Impacts		30-Apr-14	30-Jun-14
	Management Alternatives/Rec		30-May-14	30-Sept-14
	Final report summary		30-Aug-14	30-Oct-14



# Path Toward Completion - 2014



-  Science Panel meeting
-  Steering Committee Meeting
-  Final Recommendation



# Next Meeting

---

- **June 4 or 5, 2014**
  - One day meeting
- **Outcomes**
  - Comments on draft reports
  - Discuss recommendations





Questions?

