
 

DEVELOPMENT OF WATER QUALITY STANDARDS FOR WILLARD SPUR Page 1 

PR
O

PO
SE

D 
SC

H
ED

U
LE

 
April 28, 2011 
FOR DISCUSSION 
PURPOSES ONLY 

Date/Time/Location Committee Meeting Objectives 

May 2011   

 DWQ & Review Team • DWQ to finalize Standard Operating 
Procedures and Quality Assurance Plan for 
2011 sampling activities 

June 23, 2011   

1:00 p.m. –  3:00 p.m. 
DWQ - 195 N. 1950 West 
Great Salt Lake Conference 
Room, 3rd Floor 

Steering Committee 
Meeting 

• Update on progress 
• Discuss outfall location and confirm that this 

study should/should not move forward 
• Discuss and finalize decision to proceed with 

seating a Science Panel 
• Identify nominees for Science Panel 

June – July 2011   

 DWQ • DWQ to identify and summarize historical 
data and literature review (e.g., past research 
on Willard Spur, conceptual models, 
indicators, etc.) 

August 4, 2011   

1:00 p.m. – 3:00 p.m. 
DEQ – 195 N. 1950 West 
DEQ Board Room, main floor 

Steering Committee 
Meeting 

• Update on progress 
• Finalize composition of Science Panel 

August 2011   

 DWQ • Summary report of available 2010 and 2011 
data 

• Invite and finalize agreements with Science 
Panel members 

• Submit packet of background information to 
Science Panel members for review 

September 13 & 14, 2011   

8:00 a.m. – 5:00 p.m. 

Location to be determined 

Science Panel Meeting 

 

• Review background, objectives 
• Discuss 2011 sampling plan and results 
• Discuss and make a recommendation for a 

path forward – should the research program 
continue and how? 

September 14, 2011   

1:00 p.m. – 3:00 p.m. 
Location to be determined 

Steering Committee 
Meeting 

• Progress Update 
• Discuss and make a recommendation for a 

path forward 
NOTE: SCHEDULE CONTINUED 
ON NEXT PAGE 
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Date/Time/Location Committee Meeting Objectives 

October 6, 2011   

Noon – 5:00pm 

Location to be determined 

Science Panel Meeting 

 

• Progress Update 
• Discuss and finalize program objectives 
• Identify studies to be completed 
• Discuss sampling SOPs 

November 3, 2011   

8:00am - Noon 

Location to be determined 

Science Panel Meeting 

 

• Confirm studies 
• Define study objectives 
• Make recommendation to Steering 

Committee 
   

1:00pm – 3:00pm Steering Committee 
Meeting 

• Progress Update 
• Discuss and approve Science Panel 

recommendations 
November 2011   

 DWQ • Identify Principal Investigators (PIs) 
• Discuss and develop workplans with PIs 

December 8, 2011   

 PIs • Submit workplans to Science Panel for review 

January 5, 2012  •  

8:00am - Noon 

Location to be determined 

Science Panel Meeting 

 

• Discuss workplans 
• Make recommendations to modify/approve 

workplans 
   

1:00pm – 3:00pm Steering Committee 
Meeting 

• Discuss and approve Science Panel 
recommendations 

 

 

 

 


