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Next Steps

• June - July 2011
– Ongoing sampling
– Literature review

• Conceptual Model
• Indicators

– Bring Science Panel members up to speed
• Send background materials for review



Next Steps

• Steering Committee Mtg – August 4
– Update on progress
– Discuss schedule & procurement process

• August 2011
– 2-day workshop (Aug 15-16?)

• Site tour
• Background and 2011 sampling
• Conceptual model and indicators
• Path forward



Next Steps

• Science Panel workshop (Sept 14)
– Discuss conceptual model
– Discuss objectives, projects, SOPs
– Steering Committee Mtg to confirm path 

forward
• Science Panel workshop (Oct 6)

– Confirm studies and objectives
– Steering Committee Mtg to discuss/approve 

direction



Next Steps

• October
– Develop scope of work for each study
– DWQ to begin procurement process with 

Principal Investigators
• Science Panel meeting (Nov 3)

– Approve scopes of work for studies
• Proposals received mid-December



Next Steps

• Science Panel Mtg (Jan 12)
– Discuss proposals
– Make recommendations to Stg Com

• Finalize workplans February- March
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